

**CURRENT PROJECT PIPELINE**

2020-12-04

	PRE-DESIGN			DESIGN			DEVELOPMENT		PRODUCTION			RELEASE		
	Planning	Staffing	Concepting	Theming	Card Design	Internal Testing	Playtesting	Rules Review	Proofreading	Image Sourcing	Layout	Final Review	Article Writing	Release
A Private Little War Project Londo	Done	Done	Done	Done	Done	Done	Done	Done	Done	Done	Done	Done	Done	Done
Project Storm	Done	Done	Done	Done	Done	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project Rogue	Done	Done	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project Solo	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project En Garde	Done	Done	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project Viking	Done	Done	Done	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project Keiko	Done	Done	Done	Done	Done	Done	Done	Done	On Hold	Not Started	Not Started	Not Started	Not Started	Not Started
Project Argentum	Done	Done	Done	Done	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project Quarantine	Done	Done	Done	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project Parachute	Done	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started
Project Mandalorian	Done	Done	In Progress	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started

Done



In Progress



Not Started



On Hold

